



Month	Week	Deliverable
May	3	Set-up, Understanding project requirements, allocation of tasks
	4	Complete and submit Release-1
June	1	Complete Feature-1 User Management: Sign-up, Login and Forgot Password functionality
	2	Work on Feature-2: Create a workspace and Add members to your workspace
	3	Work on Feature-2: Update workspace details, Create a board inside the workspace, Delete a board
	4	Complete and submit Release-2
July	1	Begin work on Feature-3: Create a Task and Assign a Task
	2	Complete work on Feature-3: Change the Status of the task, create a date field
	3	Begin work on Search for task cards and Filtering tasks
	4	Complete and submit Release-3

